COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/08/2006

ESTIMATE SUMMARY 10:53:45
CONTID: C15155R ESTIMATE NO: 0016 PROG SPEC YR:2002
PCN: 15155R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 488.( DAYS TIME ALLOW: 1/27/20( FIXED COMPLETION DAT
Maroon Creek Bridge Const. PERCENT TIME: 51.64 ORIG TIME ALLOW: 12/31/2( FIXED COMPLETION DAT
PROJECT NO: HB 0821-075
Maroon Creek Bridge Const.
NAME OF ROAD: 082A
PROJECT COUNTIES: PITKIN
CONTRACTOR:
BTE /ATKINSON J.V. PAY PERIOD ENDING 10/27/2006 DATE TIME STARTED 06/27/2005
P.0O. BOX 1944 DATE LET 05/19/2005 DATE WORK BEGAN 06/27/2005
DATE AWARDED 05/27/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/27/2005 DATE ACCEPTED
GLENWOOD SPRINGS CO 81602 970 945 2431 DATE NOTICE TO PROCEED 06/27/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 14,754,624.16 PARTICIPATING $ 5,204,217.53 S 321,399.67
AWARD PROJECT AMT: $ 13,966,285.67 NON-PARTICIPATING 2,953,334.83 73,797.95
PERCENT COMPLETE: 55.29% TOTAL EARNINGS 8,157,552.36 395,197.62
FUNDS AVAILABLE: $ 6,597,071.80 STOCKPILED MATERIALS 529,318.22 -1,064.86
GROSS EARNINGS 8,686,870.58 394,132.76
TOTAL CLAIMS: s 0.00 RETAINAGE -208,501.57 -11,630.93
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,478,369.01 382,501.83
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,478,369.01 382,501.83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 382,501.83
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CONTID: C15155R COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15155R-BID ESTIMATE RUN 11/08/2006
PROJECT: HB 0821-075 ESTIMATE NO: 0016 10:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 332.000 332.000
LF 0.000 0.00
5.00000 332.000 1,660.00
0065 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,999.000 729.000
cY 0.000 0.00
21.00000 729.000 15,309.00
0070 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 2,934.000 0.000
cy 0.000 0.00
30.00000 0.000 0.00
0075 203-00100 MUCK EXCAVATION 1,000.000 0.000
cY 0.000 0.00
30.00000 0.000 0.00
0080 203-01100 PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0085 203-01515 BACKHOE (LANDSCAPING) 50.000 4.750
HOUR 0.000 0.00
100.00000 4.750 475.00
0090 203-01555 DOZING (LANDSCAPING) 50.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0095 203-01597 POTHOLING 72.500 59.000
HOUR 13.500 2,025.00
150.00000 72.500 10,875.00
0100 206-00000 STRUCTURE EXCAVATION 192.000 0.000
cy 0.000 0.00
40.00000 0.000 0.00
0105 206-00100 STRUCTURE BACKFILL (CLASS 1) 185.000 0.000
cY 0.000 0.00
55.00000 0.000 0.00
0110 207-00205 TOPSOIL 1,000.000 0.000
cy 0.000 0.00

20.00000 0.000 0.00



CONTID: C15155R COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15155R-BID ESTIMATE RUN 11/08/2006
PROJECT : HB 0821-075 ESTIMATE NO: 0016 10:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00006 EROSION LOG (SPECIAL) 489.000 489.000
LF 0.000 0.00
15.00000 489.000 7,335.00
0120 208-00020 SILT FENCE 1,200.000 1,171.000
LF 0.000 0.00
3.00000 1,171.000 3,513.00
0125 208-00021 SILT FENCE (REINFORCED) 1,095.000 1,095.000
LF 0.000 0.00
7.00000 1,095.000 7,665.00
0130 208-00030 SEDIMENT BASIN 2.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
0135 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0140 208-00050 STORM DRAIN INLET PROTECTION 6.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0145 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0150 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
1,500.00000 0.000 0.00
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.470
L S 0.030 30.00
1,000.00000 0.500 500.00
0160 210-00810 *RESET GROUND SIGN 11.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0165 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00



CONTID: C15155R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15155R-BID ESTIMATE RUN 11/08/2006
PROJECT: HB 0821-075 ESTIMATE NO: 0016 10:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 212-00005 *SEEDING (NATIVE) 40.000 0.000
1B 0.000 0.00
80.00000 0.000 0.00
0175 212-00028 *SEEDING (WETLANDS) 0.200 0.000
ACRE 0.000 0.00
2,000.00000 0.000 0.00
0180 213-00004 *MULCHING (WEED FREE STRAW) 2.200 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0185 213-00008 *MULCHING (WOOD CHIP) 518.000 0.000
CF 0.000 0.00
4.00000 0.000 0.00
0190 213-00061 *MULCH TACKIFIER 325.000 0.000
1B 0.000 0.00
2.00000 0.000 0.00
0195 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 3.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0200 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 4.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0205 214-00508 *EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 9.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0210 214-00512 *EVERGREEN TREE (12 FOOT) (BALL AND BURLAP) 6.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0215 214-01015 *WILLOW CUTTINGS 600.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0220 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,413.390 177.750
TON 0.000 0.00

18.00000 177.750 3,199.50
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PCN: 15155R-BID ESTIMATE RUN 11/08/2006
PROJECT: HB 0821-075 ESTIMATE NO: 0016 10:53:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 304-07000 AGGREGATE BASE COURSE (CLASS 7) 246.030 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0230 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 1,217.530 80.280
TON 15.640 625.60
40.00000 95.920 3,836.80
0235 403-34771 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 76-28) 1,525.340 0.000
TON 0.000 0.00
60.00000 0.000 0.00
0240 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 391.000 0.000
GAL 0.000 0.00
4.00000 0.000 0.00
0245 504-08050 STONE LANDSCAPE WALL 700.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0250 514-00000 PIPE RAILING 176.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0255 601-01050 CONCRETE CLASS B (WALL) 74.000 0.000
cy 0.000 0.00
400.00000 0.000 0.00
0260 602-00000 *REINFORCING STEEL 11,888.000 0.000
1B 0.000 0.00
1.00000 0.000 0.00
0265 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 676.000 464.000
LF 125.000 6,250.00
50.00000 589.000 29,450.00
0270 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 65.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0275 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
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PCN: 15155R-BID ESTIMATE RUN 11/08/2006
PROJECT: HB 0821-075 ESTIMATE NO: 0016 10:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0285 603-50012 12 INCH PLASTIC PIPE 119.000 102.180
LF 0.000 0.00
20.00000 102.180 2,043.60
0290 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0290 MATERIAL ALLOWANCE STANDARD INLET GRATE WITH BOLTS 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0295 604-19005 INLET SPECIAL (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0300 604-26010 VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 0.000
EACH 1.000 4,000.00
4,000.00000 1.000 4,000.00
0300 MATERIAL ALLOWANCE 3-0 CAST IRON VANE GRATE & FRAME 4.000
EACH -1.000 -410.00
410.00000 3.000 1,230.00
0305 604-30000 MANHOLE SLAB BASE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0310 604-30010 MANHOLE SLAB BASE (10 FOOT) 4.000 3.000
EACH 1.000 1,200.00
1,200.00000 4.000 4,800.00
0315 604-39000 MANHOLE SPECIAL 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0315 MATERIAL ALLOWANCE WQV-FRAME GALV. C8X18.75 0.000
EACH 0.000 0.00

571.00000 0.000 0.00
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PCN: 15155R-BID ESTIMATE RUN
PROJECT : HB 0821-075 ESTIMATE NO: 0016
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0315 MATERIAL ALLOWANCE WQV - CONTROL PLATE 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0315 MATERIAL ALLOWANCE WQV - SS SCREEN AND FRAME 0.000
EACH 0.000 0.00
1,198.00000 0.000 0.00
0315 MATERIAL ALLOWANCE WQV - SS SCREEN AND FRAME 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0320 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 288.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0325 606-00705 *GUARDRAIL TYPE 7 (SPECIAL) 175.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0330 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 135.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0335 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0340 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0345 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0350 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0355 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00

1,400.00000 0.000 0.00
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PCN: 15155R-BID ESTIMATE RUN 11/08/2006
PROJECT: HB 0821-075 ESTIMATE NO: 0016 10:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0360 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0365 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0370 607-11525 *FENCE (PLASTIC) 3,223.500 3,223.500
LF 0.000 0.00
4.00000 3,223.500 12,894.00
0375 607-11580 *FENCE (TEMPORARY) 1,015.000 1,015.000
LF 0.000 0.00
13.00000 1,015.000 13,195.00
0380 607-11581 *FENCE (TEMPORARY) (SPECIAL) 650.000 648.000
LF 0.000 0.00
18.00000 648.000 11,664.00
0385 608-00026 CONCRETE BIKEWAY (6 INCH) 922.000 0.000
SY 0.000 0.00
25.00000 0.000 0.00
0390 609-20010 CURB TYPE 2 (SECTION B) 29.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0395 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 352.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0400 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 90.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0405 609-24003 GUTTER TYPE 2 (3 FOOT) 112.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0410 612-00001 *DELINEATOR (TYPE I) 16.000 0.000
EACH 0.000 0.00

10.00000 0.000 0.00
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PCN: 15155R-BID ESTIMATE RUN 11/08/2006
PROJECT: HB 0821-075 ESTIMATE NO: 0016 10:53:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0415 612-00002 *DELINEATOR (TYPE IT) 27.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0420 612-00003 *DELINEATOR (TYPE III) 4.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0425 612-00021 DELINEATOR (TYPE I) (BARRIER) 9.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0430 613-00075 *3/4 INCH ELECTRICAL CONDUIT 1,000.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0435 613-00602 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,037.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0440 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 1,120.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0445 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 162.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0450 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0455 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 1,537.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0460 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0465 613-16000 *LUMINAIRE (SPECIAL) 42.000 0.000
EACH 0.000 0.00

700.00000 0.000 0.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0470 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0475 613-40010 *LIGHT STANDARD FOUNDATION 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0480 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0485 614-00011 *SIGN PANEL (CLASS I) 28.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0490 614-00200 *STEEL SIGN POST (U-2) 11.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0495 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 52.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0500 621-00200 HAUL ROAD 1.000 0.900
LS 0.000 0.00
150,000.00000 0.900 135,000.00
0505 623-09900 *SPRINKLER SYSTEM 1.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0510 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.030 3,600.00
120,000.00000 0.530 63,600.00
0515 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
200,000.00000 1.000 1,200,000.00
0520 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00

5,000.00000 0.500 2,500.00
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CAT NO0200 ROADWAY

0525 627-00005 *EPOXY PAVEMENT MARKING 103.000 73.500
GAL 0.000 0.00
120.00000 73.500 8,820.00
0530 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 295.000 208.000
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 208.000 3,120.00
0535 629-01001 SURVEY MONUMENT (TYPE 1) 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0540 630-00000 *FLAGGING 1,250.000 852.500
HOUR 47.500 1,425.00
30.00000 900.000 27,000.00
0545 630-00007 *TRAFFIC CONTROL INSPECTION 1,000.000 422.000
DAY 27.000 10,800.00
400.00000 449.000 179,600.00
0550 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 31.000
DAY 1.000 500.00
500.00000 32.000 16,000.00
0555 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0560 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 13.500
EACH 0.000 0.00
100.00000 13.500 1,350.00
0565 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 13.000
EACH 0.000 0.00
100.00000 13.000 1,300.00
0570 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
100.00000 4.000 400.00
0575 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 710.000 239.750
SF 0.000 0.00

25.00000 239.750 5,993.75
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PROJECT: HB 0821-075 ESTIMATE NO: 0016 10:53:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0580 630-80360 *DRUM CHANNELIZING DEVICE 25.000 12.500
EACH 0.000 0.00
60.00000 12.500 750.00
0585 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 21.000 10.500
EACH 0.000 0.00
70.00000 10.500 735.00
0590 630-80370 CONCRETE BARRIER (TEMPORARY) 1,872.000 936.000
LF 0.000 0.00
15.00000 936.000 14,040.00
0595 630-80380 *TRAFFIC CONE 120.000 60.000
EACH 0.000 0.00
15.00000 60.000 900.00
0600 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0605 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0610 700-70010 F/A MINOR CONTRACT REVISIONS 101,839.440 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70011 F/A PARTNERING 5,000.000 1,300.000
FA 0.000 0.00
1.00000 1,300.000 1,300.00
0620 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 6,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0630 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 256.400
FA 271.200 271.20
1.00000 527.600 527.60
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0635 700-70025 F/A QUALITY INCENTIVE PAYMENT 66,637.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70050 F/A REMOVAL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 613-00601 *6 INCH ELECTRICAL CONDUIT (JACKED) 100.000 100.000
LF 0.000 0.00
93.00000 100.000 9,300.00
0925 700-70035 F/A CO-003, MCR LI 01 - OPTICON INSTALLATION 505.140 505.140
FA 0.000 0.00
1.00000 505.140 505.14
0935 700-70035 F/A CO-003, MCR LI 02- WETLANDS PROTECTION 3,988.160 3,988.160
FA 0.000 0.00
1.00000 3,988.160 3,988.16
0940 613-00601 6 INCH ELECTRICAL CONDUIT (JACKED) CO-004 INSTALLATION 180.000 180.000
OF HOLY CROSS CONDUITS
LF 0.000 0.00
138.00000 180.000 24,840.00
0945 900-00010 ADDED ITEM (HOUR)/ CO-005, MCR LI-04 - LABORER 200.000 126.000
HOUR 10.500 430.50
41.00000 136.500 5,596.50
0950 900-00010 ADDED ITEM (HOUR)/ CO-005, MCR LI 05 - CARPENTER 200.000 23.000
HOUR 2.000 94.00
47.00000 25.000 1,175.00
0955 900-00010 *ADDED ITEM (HOUR)/ CO-005, MCR LI 06 - TRUCK (DUMP) 100.000 13.500
(W/OPERATOR)
HOUR 0.000 0.00
83.00000 13.500 1,120.50
0960 900-00010 ADDED ITEM (HOUR)/ CO-005, MCR LI 07 - LOADER (RUBBER 100.000 12.500
TIRE) (W/OPERATOR)
HOUR 0.000 0.00
86.55000 12.500 1,081.88
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CAT NO0200 ROADWAY
0965 900-00010 ADDED ITEM (HOUR)/ CO-005, MCR LI 08 - PICKUP 200.000 0.000
HOUR 0.000 0.00
9.66000 0.000 0.00
0970 900-00010 ADDED ITEM (HOUR)/ CO-005, MCR LI 09 - BACKHOE 100.000 31.500
(W/OPERATOR)
HOUR 0.000 0.00
100.00000 31.500 3,150.00
0975 206-00065 STRUCTURE BACKFILL (FLOW-FILL) CO 006, MCR LI 10 197.000 80.000
cy 0.000 0.00
103.50000 80.000 8,280.00
0980 700-70035 F/A CO-007, MCR LI 11- CHATFIELD ACCESS IMPROVEMENTS 1,799.860 1,799.860
BTE F/A 3
FA 0.000 0.00
1.00000 1,799.860 1,799.86
0985 700-70035 F/A CO-008 - 6 INCH ELECTRICAL CONDUIT (INSTALL ONLY, 12,268.970 12,268.970
F/R)
FA 0.000 0.00
1.00000 12,268.970 12,268.97
0990 900-00014 ADDED ITEM (LUMP SUM)/ CO-010 - UTILITY DELAY 1.000 1.000
REIMBURSEMENT
LS 0.000 0.00
26,759.00000 1.000 26,759.00
0995 700-70035 F/A CO-011, MCR LI 12 - CONCRETE DIVERSION DITCH AT 3,048.310 3,048.310
ABUTMENT 1
FA 0.000 0.00
1.00000 3,048.310 3,048.31
1020 700-70035 F/A CO-015, MCR LI 13 - PEDESTRIAN PATH ICE/SNOW 3,526.810 3,526.810
REMOVAL
FA 0.000 0.00
1.00000 3,526.810 3,526.81
1035 900-00009  ADDED ITEM (GALLON)/ CO-019 MCR LI 16 - PAVEMENT 60.000 24.000
MARKING
GAL 0.000 0.00
60.00000 24.000 1,440.00
1045 900-00014 ADDED ITEM (LUMP SUM)/ JUNE 30, 2006 WITHHOLDING 0.000 0.000
LS 0.000 0.00
5,636.00000 0.000 0.00
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CAT NO0200 ROADWAY

1050 700-70035 F/A CO-023 - MCR LI 17 - SLOPE RIPRAP 3,037.990 3,037.990
FA 0.000 0.00
1.00000 3,037.990 3,037.99

CAT 0200 CURRENT AMT $ 4,218,207.70 $ 31,037.30% 2,835,734.87
CAT NO0300 H-09-E STRUCTURE

0650 206-00000 STRUCTURE EXCAVATION 5,367.000 5,367.000
cy 0.000 0.00
40.00000 5,367.000 214,680.00
0655 206-00200 STRUCTURE BACKFILL (CLASS 2) 1,677.000 1,398.000
cy 0.000 0.00
60.00000 1,398.000 83,880.00
0660 206-00360  MECHANICAL REINFORCEMENT OF SOIL 831.000 326.000
cYy 0.000 0.00
58.00000 326.000 18,908.00
0665 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
90,000.00000 1.000 90,000.00
0670 206-01782 SHORING (AREA 2) 1.000 1.000
Ls 0.000 0.00
50,000.00000 1.000 50,000.00
0675 206-01783 SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0680 206-01784 SHORING (AREA 4) 1.100 1.000
L s 0.000 0.00
40,000.00000 1.000 40,000.00
0685 403-34771 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 76-28) 579.000 0.000
TON 0.000 0.00
60.00000 0.000 0.00
0690 503-00054 *DRILLED CAISSON (54 INCH) 848.160 848.160
LF 0.000 0.00

800.00000 848.160 678,528.00
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CAT NO0300 H-09-E STRUCTURE
0695 503-01080 *MICROPILE (8 INCH) 4,601.830 4,601.830
LF 0.000 0.00
174.50000 4,601.830 803,019.34
0700 503-02000 *VERIFICATION TEST PILE 2.000 2.000
EACH 0.000 0.00
20,000.00000 2.000 40,000.00
0705 512-00103 BEARING DEVICE (TYPE III) 4.000 4.000
EACH 0.000 0.00
8,500.00000 4.000 34,000.00
0705 MATERIAL ALLOWANCE BEARING DEVICE (TYPE III) ASSEMBLY 0.000
EACH 0.000 0.00
6,270.00000 0.000 0.00
0710 513-00690 BRIDGE DRAIN (SPECIAL) 45.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0710 MATERIAL ALLOWANCE BRIDGE DRAIN - FRAME & GRATING 45.000
EACH 0.000 0.00
340.00000 45.000 15,300.00
0715 514-00000 PIPE RAILING 707.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0720 515-00120 WATERPROOFING (MEMBRANE) 3,500.000 0.000
SY 0.000 0.00
7.00000 0.000 0.00
0725 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 140.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0730 601-03040 CONCRETE CLASS D (BRIDGE) 3,303.000 2,600.390
cY 278.070  194,649.00
700.00000 2,878.460 2,014,922.00
0735 601-03540 CONCRETE CLASS DT (DECK TOPPING) 81.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
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CAT NO0300 H-09-E STRUCTURE
0740 601-05045 CONCRETE CLASS S40 3,856.000 284.140
cy 95.900 46,032.00
480.00000 380.040 182,419.20
0740 MATERIAL ALLOWANCE STRUCTURAL CONCRETE COATING 69.459
(PRIMER)
EACH -1.870 -129.03
69.00000 67.589 4,663.64
0740 MATERIAL ALLOWANCE STRUCTURAL CONCRETE COATING 240.849
EACH -6.464 -478.70
74.06000 234.385 17,358.55
0740 MATERIAL ALLOWANCE ALUMINUM ACCESS DOOR W/ GALV FRAME 1.852
EACH -0.050 -47.13
945.00000 1.802 1,702.89
0745 602-00000 *REINFORCING STEEL 687,890.000 462,030.100
1B 37,847.620 37,847.62
1.00000 499,877.720 499,877.72
0750 602-00020 *REINFORCING STEEL (EPOXY COATED) 651,195.000 104,356.000
1B 40,066.400 42,871.05
1.07000 144,422.400 154,531.97
0755 606-10705 BRIDGE RAIL TYPE 7 (SPECIAL) 707.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0760 606-11030 *BRIDGE RAIL TYPE 10M 707.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0765 613-00407 *4 INCH ELECTRICAL CONDUIT (BRIDGE) (SPECIAL) 2,007.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0765 MATERIAL ALLOWANCE 4 INCH ELECTRICAL CONDUIT (BRIDGE) 2,007.000
(SPECIAL)
LF 0.000 0.00
4.70319 2,007.000 9,439.30
0770 613-00608 *6 INCH ELECTRICAL CONDUIT (BRIDGE) (INSTALL ONLY) 1,338.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
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CAT NO0300 H-09-E STRUCTURE

0775 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 308.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0780 613-01150 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 707.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0785 613-04020 *HANGER SYSTEM 0.250 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
0785 MATERIAL ALLOWANCE HANGER SYSTEM 0.250
LS 0.000 0.00
22,927.50000 0.250 5,731.88
0790 618-00002 PRESTRESSING STEEL WIRE OR STRAND 15,049.000 145.710
MKET 0.000 0.00
49.00000 145.710 7,139.79
0790 MATERIAL ALLOWANCE PT BAR, STRAND, AND HARDWARE 396,609.400
DOL 0.000 0.00
1.00000 396,609.400 396,609.40
0790 MATERIAL ALLOWANCE GROUT 9,023.220
DOL 0.000 0.00
1.00000 9,023.220 9,023.22
0795 618-00005 PRESTRESSING STEEL BAR 275.000 8.300
MKFT 0.000 0.00
300.00000 8.300 2,490.00
0800 626-00010 ERECTION EQUIPMENT 1.000 0.000
LS 0.000 0.00
800,000.00000 0.000 0.00
0930 700-70035 F/A CO-003, MCR LI 03 - PEDESTRIAN PATH SAFETY 5,497.880 5,497.880
IMPROVEMENTS
FA 0.000 0.00
1.00000 5,497.880 5,497.88
1025 700-70035 F/A CO-017 MCR LI 14 - ABUTMENT 1 AND 4 DRAINS 7,323.630 7,323.630
FA 0.000 0.00

1.00000 7,323.630 7,323.63
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CAT NO0300 H-09-E STRUCTURE
1040 900-00014 ADDED ITEM (LUMP SUM)/ CO-020 REVISE ACCESS OPENINGS 1.000 0.000
(CR-3)
LS 0.000 0.00
32,594.31000 0.000 0.00
CAT 0300 CURRENT AMT $ 9,736,679.81 $ 320,744.815 5,437,046.41
CAT NO0301 MAROON CREEK BRIDGE PAVING
1055 403-34721 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 181.610 0.000
// CO-024, HBP OVERLAY MCB, STR. H-09-E
TON 181.610 29,965.65
165.00000 181.610 29,965.65
1060 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) // CO-024, HBP 43.000 0.000
OVERLAY MCB, STR. H-09-E
GAL 43.000 215.00
5.00000 43.000 215.00
1065 626-00000 MOBILIZATION // CO-024, HBP OVERLAY MCB, STR. H-09-E 0.000 0.000
LS 1.000 5,000.00
5,000.00000 1.000 5,000.00
1070 626-00000 MOBILIZATION // CO-024, HBP OVERLAY MCB, STR. H-09-E 0.000 0.000
LS 1.000 2,500.00
2,500.00000 1.000 2,500.00
1075 627-00005 EPOXY PAVEMENT MARKING // CO-024, HBP OVERLAY MCB, 15.000 0.000
STR. H-09-E
GAL 15.000 2,280.00
152.00000 15.000 2,280.00
1080 630-00000 FLAGGING // CO-024, HBP OVERLAY MCB, STR. H-09-E 63.000 0.000
HOUR 63.000 1,890.00
30.00000 63.000 1,890.00
1085 630-00012 TRAFFIC CONTROL MANAGEMENT // CO-024, HBP OVERLAY MCB, 1.000 0.000
STR. H-09-E
DAY 1.000 500.00
500.00000 1.000 500.00
1090 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) // CO-024, 0.000 0.000
HBP OVERLAY MCB, STR. H-09-E
EACH 0.000 0.00
100.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 34,850.65 $ 42,350.65 S 42,350.65
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0805 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
165,000.00000 1.000 165,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0810 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
50,000.00000 1.000 50,000.00
0815 620-00020  SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
6,000.00000 2.000 12,000.00
CAT 0400  CURRENT AMT $ 227,000.00 $ 0.00$ 227,000.00

CAT NO0401 CE BID ITEMS (NON-PARTICIPATING)

1030 700-70035 F/A CO-018 MCR LI 15- FIELD OFFICE CLEANING 6,500.000 2,916.590
FA 0.000 0.00
1.00000 2,916.590 2,916.59
CAT 0401 CURRENT AMT $ 6,500.00 $ 0.00$ 2,916.59

CAT NO0580 HOLY CROSS ENERGY

0820 613-00602 *6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 464.000 94.000
LF 0.000 0.00
10.00000 94.000 940.00
0825 613-00608 *6 INCH ELECTRICAL CONDUIT (BRIDGE) (INSTALL ONLY) 1,338.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0830 613-04020 *HANGER SYSTEM 0.100 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
0830 MATERIAL ALLOWANCE HANGER SYSTEM 0.100
s 0.000 0.00
22,927.50000 0.100 2,292.75
CAT 0580 CURRENT AMT $ 35,400.00 $ 0.00$ 3,232.75

CAT NO0581 QWEST COMMUNICATIONS

0835 202-00001 REMOVAL OF STRUCTURE 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0840 604-39011 MANHOLE SPECIAL (10 FOOT) (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00

1,600.00000 1.000 1,600.00
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CAT NO0581 QWEST COMMUNICATIONS
0845 613-00407 *4 INCH ELECTRICAL CONDUIT (BRIDGE) (SPECIAL) 5,352.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0845 MATERIAL ALLOWANCE 4 INCH FIBERGLASS CONDUIT 5,351.999
LF 0.000 0.00
4.70319 5,351.999 25,171.47
0850 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 2,574.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0855 613-04020 *HANGER SYSTEM 0.400 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
0855 MATERIAL ALLOWANCE HANGER SYSTEM 0.400
s 0.000 0.00
22,927.50000 0.400 9,171.00
CAT 0581 CURRENT AMT $ 65,756.00 $ 0.00$ 35,942.47
CAT NO0582 COMCAST
0860 613-00407 *4 INCH ELECTRICAL CONDUIT (BRIDGE) (SPECIAL) 669.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0860 MATERIAL ALLOWANCE 4 INCH FIBERGLASS CONDUIT 668.999
LF 0.000 0.00
4.70319 668.999 3,146.43
0865 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 586.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0870 613-04020 *HANGER SYSTEM 0.050 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
0870 MATERIAL ALLOWANCE HANGER SYSTEM 0.050
s 0.000 0.00
22,927.50000 0.050 1,146.38
CAT 0582 CURRENT AMT $ 9,530.00 $ 0.00$ 4,292.81
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CAT NO0583 ASPEN ELECTRIC

0875 604-39010 MANHOLE SPECIAL (10 FOOT) 4.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0880 604-39011 MANHOLE SPECIAL (10 FOOT) (INSTALL ONLY) 2.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0885 613-00607 *6 INCH ELECTRICAL CONDUIT (BRIDGE) (SPECIAL) 2,676.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0885 MATERIAL ALLOWANCE 6 INCH ELECTRICAL CONDUIT (BRIDGE) 2,676.000
(SPECIAL)
LF 0.000 0.00
8.50000 2,676.000 22,746.00
0890 613-01600 *6 INCH ELECTRICAL CONDUIT (PLASTIC) 2,497.000 1,020.000
LF 0.000 0.00
9.00000 1,020.000 9,180.00
0895 613-04020 *HANGER SYSTEM 0.200 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
0895 MATERIAL ALLOWANCE HANGER SYSTEM 0.200
s 0.000 0.00
22,927.50000 0.200 4,585.50
CAT 0583 CURRENT AMT $ 76,433.00 $ 0.00$ 46,111.50

CAT NO0584 ASPEN WATER

0900 619-00007 CONNECT TO EXISTING WATERLINE 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0905 619-06120 12 INCH DUCTILE IRON PIPE 125.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0910 619-75096 12 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00

3,000.00000 0.000 0.00
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CAT NO0584 ASPEN WATER

0915 619-75116 16 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
1015 900-00014 ADDED ITEM (LUMP SUM)/ CO-013 CITY OF ASPEN IRRIGATION 1.000 0.160
LINE (8 INCH)
LS 0.000 0.00
326,517.00000 0.160 52,242.72
CAT 0584 CURRENT AMT $ 344,267.00 $ 0.00$ 52,242.72

PROJECT TOTAL CURRENT AMT $ 14,754,624.16 $ 394,132.76$  8,686,870.77



